WWTU Project Payments

- As of July 12, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID |
i Original Change Orders Current Paid To Date Payment Request Total
SRF PBQJECTS:
Northside Reglonal Lift Station and Force Mains -
City of West Lafayette (Reimbursements-Greeley, Krohn) $ 422,158.00 1% 422.,158.00
Bingham Greenebaum Dall . $ 37,364.00 $ 37,364.00 ]
Q. W. Krohn & Associates $ 9,079.00 g 9,079.00
Brown Equipment Co, b 165,000.00 | § - 3 155,000.00
_Jack Dohieny Supplies $  338,859.00 g 338.859.00
Design: (Greeley & Hansen) $ 34430000 | § 1700000 | $ 361,30000 | % 25,176.00 | 8 - $ 25,176.00 118.43%
Construction Engineering: {Greeley & Hansen) $ 508,300.00 | § 198,500.00 | $ 706,800001 % 621,225001 $ - ] 621,225.00 87.80%
Construction: {RL. Turner Corp) $  2,793,000.00 $ 279300000|% 214345300 % - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | § - g 238,162.00 N
Repay SRF for non-SRF items billed by Turner $ (168,200.00); $ - $ (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | § - $ 3,822,276.00 91.01% T
___|Design: {Greeley & Hansen) $ 34430000 1§ 1700000{% 36130000 | %  402,699.43 $ 402,699.43 | reimb to City by SRF
Vectren Utility Holdings 3 2369073 | § - § 23,690.73
Duke Energy $ 8,306.98 | § - $ 8,306.98
Huston Electric $ 34,810.00 | § - 18 34,910.00
IMPROVEMENT FUND $ 344,300.00 | $ 1700000 [ 5 36130000 | § 469,60714 | § - $ 469,607.14 ]
[Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Relmbursement-Greeley & Hansen) $ 177,493.00 $ 177.493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4.600.00 % 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) % 10,000.00 b 10,000.00
Bingham Greenebaum Doll $ 3,723.00 3 3,723.00
O.W. Krohn & Associates 3 13,087.00 $ 13,087.00
Bose McKinney & Evans k 20,000.00 $ 20,000.00
Withered Burns, LLP b 1,850.00 | 5 1,850.00
| Construction inspection: (Wessler Engineering) 3 148,000.00 $ 148 000 0011 116,677.32 $ 116,677.32 78.84%
| Gonstracion Engingenng: (Gréeley & Hansen) g 308 -308;000:00: 5273 S§ T AED 42:29%:
Construction: (Bowen Engineering) $ 2 115 000.00 | $ 54,000.00! $ 2 169 000 00]% 1.846.728.00 $ 1 346 728 00 85.14%
Construction Retainage: (Bank of New York Mellon) 3 187,271.00 $ 167,271.00
Vectren Utility Holdings $ 36,414.00 $ 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette $ - $ -
2014 SRF LOAN $ 2,810,000,00 | $ 2,553,116.32 $ 2,557,882.32 98.00% B
Preliminary Engineering: {Greeley & Hansen) $ 177.500.00 $ 177,600.00 | $ 177 493.37 $ 177,493.37 i00.00%
Phase 3 Power: (Duke Energy) 3 12,835.04 3 12,835.04 | § 12,835.04 3 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
Fiber Construction: (Winiek Corp.) $ 13,600,00 $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 ; § - $ 190,335.04 | $  213,928.41 $ 213,928.41 [ reimb to City by SFR
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WWTU Project Payments

As of July 12, 2016 N CONTRACT AMOUNT PAYMENTS % CONTRACTPAID | |
Original Change Orders Current Paid To Date | Payment Request Totat
capitAL IWPROVEMENT PLAN PROJECTS: || | 77020 /777 k48— #m/ m emme—sermeey e B
l ]
Wet Weather Facility Improvements {LTCP}
Engineering Study: (Wessler & Associates) 1% 14,200.00 3 14,200.00 { § 14,200.00 $ 14,200.00 __100.00% -
Design: (Wessler & Associates) $ 52,200.00 $ 52,20000{ % 52,200.00 | § - 3 52,200.00 100.00%
Permil: (Wessler & Associates) $ 4,000.00 3 4,00000] % 4,567.00 | § - $ 4,667.00 114.18%
Construction: {Layne Heavy Civil, Inc.) $ 44351000 | § 1200935 | § 455609.35( 8 435,461.40 | § - $ 435,461.40 95.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND [ 513,910.00 | $§ 12,09935|% 526,000.35|% 526,576.35 - $ 526,576.35 ]
Cumberland Ave Sanitary Sewear Extension ]
Design Study: {Greeley & Hansem) § 25,000.00 $ 25,000.00 | $ 24,035.85 $ 24,035.65 96.14% |
Preliminary Engineering: {Greeley & Hansen) $ 187,500.00 | $§ 12422700 (% 31172700 | % 311,703.73 | & - $ 311,703.73 99.99%
Construction: (DJ McQuestion & Sons) § 34,110.00 $ 34,110.00 | § 31,610.00 | § - $ 31.610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00}$ 370,837.00|%  367,349.38 | § - [3 367,348.38 |
___|Construction Inspection: (Wessler Engineering) i 116,000.00 $  116,00000} % 116,623.99 | $ - $ 116,623.99 100.54%
Construction: (Atlas Excavating) $  1,958,300.00 $ 195830000 % 1.856,849.31 % - $ 1.856,849.21 94.82%
Construction Retainage: {Hunlington Bank} % 101,450.69 3 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00| § 2,074,92399 1 % - $ 2,074,923.99
Chemical Feed Facllities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.0C0 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit; (Wesseler Engineering) 3 $ 4,000.00 » $ 4,000.00 | § 4,231.58 | § - $ 4,231.58 105.79% ]
Bid; (Wessler Engineering) 3 24,000.00 § 24,000.00 | § 2400000 | § - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 § 250,00000 % 1665,891.73 | § - § 165,891.73 66.36%
Support Services: (Wastewater Solutions, Inc.) $ 47.400.00 $ 47,400.00 | § 1,110.00 | § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | % 62,000.00 | § - $ 62,000.00 100.00%
IMPROVENENT FUND $ 463,400.00 | $ - $ 46340000 (% 333,233.31 | & - $ 333,233.31
Construction: {Layne Heavy Civil, Inc.) $ 753,00000 | $ 3225548 § 78534548 | § 74566343 | $ - $ 745 663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) & 39,682.05 $ 39,682.05
2014 CONSTRUCTICN FUND $ 753,090.00 | § 3225548 (% 78B53454B|$ 78534548 | § - $ 785,345.48
CS0O ReliefInterceptor Sewer. :
Prelimlnary Design Report: (Wessler Engineermg) 3 52,400.00 3 52,400.00 | $ 5240000 (% - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00} % 36,000.00 [ $ - $ 36,000.00 100.00%
| Design & GSC Coordination: (Wessler Engineering) § 1,050,000.00 $ 1,050,000.00 {$ 1,050,000. 00_ $ - 1% 1,050,000.00 ‘_IOQ.OO‘_‘/p
__iPeimit & Geotechnicali (Wessler Enginegnng): : 55,000:00° 55,000.00:| %: 26:930:64° % 0254273208 S A961%.
ility Coordination Sves: {Butler Fairman & Seufert) $ 77,426.96 3 7742696 % 71 926.96 1 & - $ 71,926.95 92.90%
- IMPROVEMENT FUND $ 1,270,826.96 | $ - $ 1,270,82696 | $ 1,237,257.60 | $ 390.00 | $ 1,237,647.60
Bose McKinney & Evans $ 80,000.00 | $ - 3 80,000.00
| {O.W. Krohn & Associates S i $ 21,000.00 3 18 2100000
| ‘Construction:Engineéering: (Wessler; Enganeering l:%: 700,000 - $:557700,000:00: % Y : 168:880.10:+ 4 4:13f
Construction. (Bowen Engineering) $ 18, 775 000. 00 $ 1977500000 $ 3, 597 750 00 $ - $  3,5697,750.00 18. 19%
Construction Retainage: (Bank of New York Mellon) 3 399,750.00 1 % - $ 399,750.00
2016 CONSTRUCTION FUND $ 20,475,000.00 { § - $ 20,475,000.00 [ $ 4,232,264.93 | $ 3511517 |[$ 4,267,380.10|
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